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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P.I. No. 0007131, DeKalb County
CSHPP-0007-00(131 )

/J t;Z;rial Dr~es, Phase3 DATE June 14,2005

FROM ~giIret lfiJde, P.E.,AssistantDirectorof Preconstruction
TO ~ David E. Studstill, Jr., P.E., Chief Engineer

OFFICE Preconstruction

SUBJECT PROJECT CONCEPT REPORT

This project is the streetscape designs and intersection improvements along SR 154/Memorial
Drive from Woodcroft Drive to Goldsmith Road for a total of3.41 miles. The DeKalb County
Economic Development Authority has targeted an 8.0 mile section of Memorial Drive between
Candler Road and Stone Mountain Park as a corridor for economic revitalization. Memorial
Drive is a multi-lane urban arterial that traverses primarily an east/west direction in DeKalb
County. The historic accident data along the corridor for 2000, 2001, and 2002 were obtained and
the results indicate that the number of accidents, fatalities, and injuries along the corridor are
significantly higher than the statewide averages. Presently, there are well worn footpaths along
Memorial Drive in areas without sidewalks, indicating a substantial amount of pedestrian traffic.
The purpose of this project is to increase pedestrian safety and to create an attractive and safe
environment for the public that frequent this arterial.

The proposed construction will include streetscape improvements such as sidewalks, landscape
design, lighting, benches, and other pedestrian amenities to improve safety for residents and area
businesses; and minor traffic management improvements such as lengthening left turn lanes,
adding right turn lanes at select locations, and construction of raised stamped concrete medians.

Environmental concerns include requiring a Categorical Exclusion be prepared; a public hearing
open house is not required; time saving procedures are appropriate.

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROG DATE
Construction (includes E&C

and inflation) $6,955,000 $6,955,000 Q92/Q24 2005

Right-of-Way & Utilities* Local Local



"

David Studstill

Page 2

P.I. No. 0007131, DeKalb
June 14, 2005

*DeKalb County signed LGPA on 4~19-00 for right-of~way,utilities, and 20% ofPE and
construction costs.

I recommend this project concept be approved.

MBP:JDQ/cj

Attachment

CONCUR

APPROVE 0 ;!~/P~ 7
David E. Studstill, Jr., P.E., Chief Engineer
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FILE: CSHPP-007-00(131) DeKalb
P.I. No. 0007131

Memorial Drive Streetscapes

OFFICE:

DEPARTMENT OF TRANSPORTAT,
STATE OF GEORGIA

-----------------------------------------
INTERDEPARTMENTAL CORRESPONDEN

DATE: - June 13,2005

FROM: Brian K. Summers, Project Review Engineer~ ('~

TO: Meg Pirkle, Assistant Director of Preconstruction

SUBJECT: CONCEPT REPORT

We have reviewed the Concept Report submitted May 20, 2005 by the letter from
Bryant Poole dated May 19,2005, and have the following comment:

I

. The status of the LGPA should be noted in the Concept Report.

The costs for this project are:

Construction
Inflation
E&C
Reimbursable Utilities
Right of Way

$5,734,432
$587,779
$632,221
$679,000 (LGPA anticipated)
$590,000 (LGPA anticipated)

REW

c: Bryant Poole. Attn.: Sam Woods

-- --- - -, - --,~"~~~-~~-~~~~-- ~~---~-~"~~~~-~ --- - -- --- -- - ---------~-----
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SCORING RESULTS AS PER MOG 2440-2

~~~~~c=~=~~o_~~=~~~---~- "~---~-~-~--~"--"--"---"" " "~~~ ~~- --~~~~~~---~---~---~ "-----

Project Number: County: PI No.:
CSHPP-007-00(131) DeKalb 0007131

Report Date: Concept Bv:
May 19, 2005 DOT Office: District 7

[gJConcept Staqe / Consultant: JJG

Project Type: D Major [gJ Urban DATMS
Choose One From Each Column [gJ Minor D Rural D Bridge Replacement

D Building
D Interchange Reconstruction
D Intersection Improvement
D Interstate
D New Location
D Widening & Reconstruction
[gJ Miscellaneous

FOCUS AREAS SCORE RESULTS

Presentation 100 The status of the LGPA should be noted in the Concept
Report.

Judgement 100

Environmental 100

Right of Way 100

Utility 100

Constructability 100

u

Schedule 100
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FILE: CSHPP-0007-00(13l), Dekalb County
SR 10/Memorial Drive
W oodcroft Rd to Goldsmith Rd

P.I. # 0006~
FROM: Bryant Poole, District Engineer

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA r:---

INTERDEPARTMENTAL CORRESPONDEN~ r::~ln
L- )U

OFFIC1:: Cha .

DATE: May 19,2005

TO: Meg Pirkle, P.E., Assistant Director of Preconstruction

SUBJECT: PROJECT CONCEPT REPORT

Attached is the original copy of the concept report for your further handling for
approval in accordance with the PDP.

If you have any questions in regards to this concept, please contact Sam Woods at
(404) 463-4947.

BP\WSL\saw

cc: Keith Golden

David Mulling
Harvey Keepler
Joe Palladi

Jamie Simpson
File
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Memorial Drive Streetscape, Phase III
Project Number: CSHPP-0007-00(131)

County: DeKalb
P. I. Number: 0007131

Federal Route Number: N/A
State Route Number: 10

PROJECT
LOCA TION

Recommendation for approval:

DATE W5 7fi/~~,
Project Manager

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and/or the State Transportation
Improvement Program (STIP).

DATE
State Transportation Planning Administrator

DATE
State Financial Management Administrator

DATE

State EnvironmentallLocation Engineer

DATE

DATE ~
DATE

Project Review Engineer

Concept Report - May 17, 2005

,~~
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Project Concept Report -Page2
Project Number: CSHPP-0007-00(131)
P. I. Number: 0007131
County: DeKalb

PROJECT MAP-Project No.: CSHPP-0007-00(131), DeKalb County
Phase III ~~

Concept Report - May 17, 2005
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Project Concept Report - Page 3
Project Number: CSHPP-0007-00(131)
P. I. Number: 0007131

County: DeKalb

Need and Purpose:
The purpose of this proposed project is to increase pedestrian safety and provide aesthetic
streetscaping improvements along Memorial Drive (SRlO). Memorial Drive is a multi-lane
urban arterial running primarily east west in DeKalb County, Georgia. The proposed project
consists of construction of sidewalks, landscaping, pedestrian lighting, benches or bus shelters,
and other pedestrian amenities to improve safety for residents and area businesses. Minor traffic
management improvements such as extending left turn and right turn lanes, adding right turn
lanes, and installing raised concrete islands are also included to help reduce automobile idle time
and thus have a positive effect on air quality.

There are currently well-worn paths along both sides of Memorial Drive in the majority of the
project area, indicating heavy pedestrian traffic. The proposed sidewalks will provide residents
with expeditious access to commercial activities in the area, as well as more direct,
convenient access to the existing MARTA bus stops along Memorial Drive. Georgia Perimeter
College, DeKalb College and extensive strip commercial developments are also located along
the general project corridor. The addition of sidewalks and other improvements in this area will
make pedestrian activity safer and provide a more attractive landscape. Increases in use of
public transportation will have a positive effect on air quality.

The available 2000, 2001 and 2002 accident data for the sections of Memorial Drive contained
within the limits of this specific project (Phase III; see "Description of the proposed project") are
tabulated in the traffic section of this document. This table illustrates the accident and injury rate
along Memorial Drive exceeds the statewide average for an urban arterial. There were eleven
pedestrian-related crashes, including 1 fatality, during the three-year period. Six of the
pedestrian-related accidents occurred at signalized intersections. The pedestrian fatality
occurred mid-block, just east of Emerald Ridge.

Concept Report - May 17, 2005



Project Concept Report - Page 4
Project Number: CSHPP-0007-00(131)
P. I. Number: 0007131

County: DeKalb

Description of the proposed project:

The proposed project is located on Memorial Drive (SR1O) in DeKalb County, Georgia. The
project will include aesthetic streetscape improvements, sidewalks that meet current American
with Disabilities Act requirements and minor traffic management improvements at key
intersections. Traffic management improvements consist of adding right turn lanes, increasing
queue lengths for existing left and right turn lanes, and adding raised concrete islands.

Streetscape improvements for the project include the design of several elements that will
enhance the appearance of the corridor. These improvements include street tree planting, street
furniture and bus stop seating, and ornamental pedestrian lighting. The addition of street trees
planted approximately 40 feet on-center is planned at the back of the sidewalk section. Species
selection will be dependent on the location of, or conflicts with, existing utilities. Existing bus
stops will be complemented with a concrete pad for the placement of benches and trash
receptacles. Existing bus stop shelters will also be relocated to the back of the sidewalk and
complemented with additional seating and waiting space. Ornamental pedestrian lighting will be
installed by Georgia Power Lighting Services, and will feature fixtures chosen for ease of
maintenance and appearance. Pedestrian light fixtures will be placed approximately 60 feet on

cent~

The project begins at Woodcroft Drive, just north of Rockbridge Road, and extends
approximately 3.41 miles to Goldsmith Road. The existing right-of-way ranges from 105 to 170
feet.

Queue lengths for existing left turn lanes on Memorial Drive will be increased eastbound and
westbound at Memorial College Drive and eastbound at Stonemont Village. Queue lengths for
existing right turn lanes on Memorial Drive will be increased westbound at Stonemont Village
and eastbound at Lauren Parkway. New right turn lanes will be constructed on Memorial Drive
westbound at Emerald Ridge, eastbound at Summit Ridge Drive, eastbound at West Mountain
Street, eastbound at Memorial Drive, and westbound at Goldsmith Road. Existing eastbound
right-hand-off slip lanes will be eliminated at West Mountain Street Memorial Drive, as will the
yield right lane on Goldsmith Road to westbound Memorial Drive.

Concept Report - May 17, 2005



;;

Project Concept Report - Page 5
Project Number: CSHPP-0007-00(131)
P. I. Number: 0007131

County: DeKalb

Is the project located in a Non-attainment area? X Yes No
The project will not add any through lanes or length to the location as shown in the plan model.

PDP Classification: Minor Project

Federal Oversight: Full Oversight ( ), Exempt ( X), State Funded ( ), or Other ( )

Functional Classification: Urban Minor Arterial

U. S. Route Number(s): N/A State Route Number(s): 10

Traffic (AADT):

Accident Data:

Note: 1. All rates are per 100 million vehicle miles traveled.
2. The numbers in parenthesis are statewide averages for Urban Minor Arterial.
3. During a three-year period, there were a total of eleven pedestrian-related crashes

with six occurring at signalized intersections.

Concept Report - May 17, 2005

ROAD CURRENT YEAR (2009) DESIGN YEAR (2029)
Memorial Drive, Phase III 49,000 64,000

Memorial Drive, Phase III
Accidents Fatalities Injuries

YEAR Number Rate Number Rate Number Rate
(Statewide) (Statewide) (Statewide)

2000 376 863 (660) 1 2.29 (1.44) 190 436 (258)
2001 308 715 (564) 1 2.32 (1.35) 201 467 (218)
2002 361 792 (568) 0 0 (1.22 ) 160 351 (218)
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Project Concept Report - Page 6
Project Number: CSHPP-0007-00(131)
P. I. Number: 0007131

County: DeKalb

Existing design features:

Memorial Drive (SRlO) - Phase III

. Typical Section:
0 Six 11' lanes
0 3' -4' concrete raised median
0 One/Two 11' -12' left turn lanes

0 12' shoulders with curb and gutter
. Posted speed: 45 mph Maximum degree of curvature: 3° 53'
. Maximum grade: 6.0%
. Width of right of way: min 105 ft.
. Major structures: 1 Double Box Culvert @ Susan Creek, 1 Double Box Culvert at

tributary to Snapfinger Creek, 1 Box Culvert at Snapfinger Creek, Concrete Retaining
Walls

. Major intersections along the project:
Road, and Goldsmith Road

. Existing length of roadway segment and the beginning mile logs for each county
segment: 3.41 miles County mile log SR 10 (8.24 to 11.65 )

Rays Road, Hambrick Road, North Hairston

Proposed Design Features:

Memorial Drive (SRlO) - Phase III

. Proposed typical section(s):
0 Six 11' lanes
0 3' -4' concrete raised median
0 One/Two 11-12' left turn lanes

0 16' shoulders with curb and gutter, including 2' stamped concrete strip, 6'
sidewalk and 5.5' planting strip from Memorial College Avenue to Goldsmith
Road. 20' shoulders with curb and gutter, including 2' stamped concrete strip,
10' sidewalk and 5.5' planting strip from Woodcroft Drive to Memorial College
Avenue.. Proposed Design Speed: 45 mph. Proposed Maximum grade: 6.0%. Proposed Maximum grade driveway: 11%

. Proposed Minimum radius of curve: 1475 ft

. Right of way
0 Width: 115 ft (Minimum)

0 Easements: Temporary (X), Permanent ( ), Utility ( ), Other ( ).
0 Type of access control: Full ( ), Partial ( ), By Permit (X), Other ( ).
0 Number of parcels: 47 Number of displacements:

0 Business:
0 Residences:
0 Mobile homes:
0 Other:

Maximum grade allowable: 7.0%

Minimum radius allowable: 730 ft

Q
Q
0
0

Concept Report - May 17, 2005
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Project Concept Report -Page 7
Project Number: CSHPP-0007-00(131)
P. I. Number: 0007131
County: DeKalb

. Structures:

0 Retaining walls: There are numerous proposed retaining walls, to help minimize
impacts, at the follow locations: 376+87::1:to 377+65::1:LT, 381+62::1:to 383+66::1:
RT, 406+58::1:to 412+37::1:LT, 445+54::1:to 452+12::1:LT, 481+89::1:to 483+63::1:RT

Major intersections: Rays Road, Hambrick Road, N. Hairston Road, and Goldsmith
Road. .

Traffic control during construction: No road closure or detour expected. Traffic to be
maintained on existing roadway during construction.
Design Exceptions to controlling criteria anticipated:

.

.

.
UNDETERMINED YES NO

HORIZONTAL ALIGNMENT: () () (X)
ROADWAY WIDTH: ( ) ( ) (X)
SHOULDER WIDTH: ( ) ( ) (X)
VERTICAL GRADES: ( ) ( ) (X)
CROSS SLOPES: () () (X)
STOPPING SIGHT DISTANCE: ( ) ( ) (X)
SUPERELEVATIONRATES: () () (X)
HORIZONT AL CLEARANCE: ( ) ( X) ( )
SPEED DESIGN: () () (X)
VERTICAL CLEARANCE: ( ) ( ) (X)
BRIDGE WIDTH: ( ) ( ) (X)
BRIDGE STRUCTURAL CAPACITY: () () (X)

Horizontal clearance is not met due to the proximity of existing utilities. If GDOT's
request of moving all existing utilities to outside of the clear zone is met, utilities will
then not be an issue and will not be included in the design exception as violating
horizontal clearance.

. Design Variances: A design variance will be needed for the existing 11- foot lanes along
the Memorial Drive. This recommendation is based on the Georgia Department of
Transportation Interdepartmental Correspondence regarding design guidance dated
January 7, 2003 from Frank L. Danchetz.
Environmental concerns: Typical section modified at 371+00 to 374+80 LT and RT and
414+00 to 417+00 LT in order to avoid impacts to Snapfinger Creek drainage, 441 +00 to
453+00 LT to avoid extensive impacts to parking, and 466+50 LT to avoid the Johnson
Goldsmith Maddox cemetery.
Level of environmental analysis:

0 Are Time Savings Procedures appropriate? Yes (X), No ( ),
0 Categorical exclusion (X),
0 Environmental Assessment/Finding of No Significant Impact (FaNS I) ( ), or
0 Environmental Impact Statement (EIS) ( ).

Utility involvements:
0 Atlanta Gas Light Company
0 Bellsouth Telecommunications

0 Comcast of Georgia, Inc.

.

.

.

0 Georgia Power Company

0 MCI
0 Georgia Power Transmission
0 DeKalb County Traffic

Engineering
0 DeKalb County Public Works

Concept Report - May 17, 2005



Project Concept Report - Page 8
Project Number: CSHPP-0007-00(131)
P. 1.Number: 0007131
County: DeKalb
Project responsibilities:

0 Design: DeKalb County - Jordan, Jones & Goulding, Inc

0 Right of Way Acquisition: DeKalb County
0 Relocation of Utilities: DeKalb County

0 Letting to contract: Georgia DOT

0 Supervision of construction: Georgia DOT
0 Providing material pits: N/A

0 Providing detours: N/ A
0 On-site construction staging: N/ A

Coordination

. Concept Meeting date: March 23, 2005

. P. A. R. meetings, dates and results: None anticipated

. FEMA, USCG, and/or TV A: None anticipated. Public involvement: None to date

. Local government comments: None to date

. Other projects in the area:
0 HPP-IM-285-1(353) P.I. No. 713280-SRlO/Memorial Drive @ 1-285
0 HPP-00MS(376) P.I. No. 753200 - SRlO/ Memorial Drive Phase IA
0 CSHPP-0007-00029) P.I. No. 0007129, SRlO/ Memorial Drive Phase IE
0 CSHPP-0007-00030) P.I. No. 0007130, SRlO/ Memorial Drive Phase II
0 STP-0002-22(405) P.I. No. 0002405, SRlO/Memorial Drive
0 STP-0002-00(411) P.I. No. 0002411, SR154/Memorial Drive

. Railroads: None

. MARTA: BRT along Memorial Drive. Other coordination to date: None

. Future Passenger Rail Corridor: Yes No x

Scheduling - Responsible Parties' Estimate
. Time to complete the environmental process: ~ Months
. Time to complete preliminary construction plans: ~ Months
. Time to complete right of way plans: L Months
. Time to complete the Section 404 Permit: N/ A Months
. Time to complete final construction plans: 7-8 Months. Time to complete to purchase right of way: 12-14 Months

Other alternates considered:

. No Build- This alternate does not meet the need and purpose of this project. Under the
Build Scenario, Memorial Drive will operate with a better Level of Service than without
the recommended improvements and modifications.

Notes:

. Commercial driveways will be consolidated along the Memorial Drive corridor wherever
practical under the project concept.

. Aesthetic features are being coordinated for continuity with streetscaping in adjacent
projects Phases lA, IB, and II.

Concept Report - May 17, 2005



Project Concept Report - Page 9
Project Number: CSHPP-0007-00(131)
P. 1.Number: 0007131
County: DeKalb

Attachments:
1. Cost Estimates:

a. Construction including E&C - $ 6,955,000
b. Right of Way (funded by DeKalb County) - $1,308,000
c. Utilities (funded by DeKalb County) -

i. Reimbursable utilities - to be determined
ii. Non-reimbursable utilities - to be determined

2. Typical sections
3. Location and Design Approval
4. Concept Team Meeting Minutes

Concept Report - May 17, 2005



Detail Estimate: Cost Estimate Report

Estimate Report for file "Memorial Drive Ph III"

Page 1 of2

ISection SIGNING & MARKINGI I
J..++_.II+~~~n+'" rI~+ n+n+~ ~~ ..nrr"\~+~:lnDn+:_~+~/n-:-+D~+:_n+nnn-n~ :n- C 11 '7 I'"> I'd' C

Section ROADWAY
Item Number Quantity Units Unit Price Item Description Cost

150-1000 1.00 LS 50000.00 IfRAFFIC CONTROL - 50000.0
153-1300 1.00 EA 50439.07 FIELDENGINEERSOFFICETP 3 50439.07
201-1500 1.00 LS 150000.00 CLEARING& GRUBBING- 150000.0
208-0100 15000.00 Ci 5.92 IN PLACE EMBANKMENT 88800.0
310-5040 24000.00 SY 5.08 GR AGGRBASECRS, 4 INCH, INCL MATL 121920.0
310-5120 3700.00 SY 13.84 GR AGGRBASECRS, 12 INCH, INCL MATL 51208.0

402-3112 400.00 TN 45.62 RECYCLEDASPH CONC 19 MMSUPERPAVE,GP 1 OR 18248.0
2, INCL BITUM

402-3113 17000.00 TN 45.01 RECYCLEDASPH CONC 12.5 MMSUPERPAVE,GP 1 765170.0
OR 2, INCL BITUM

402-3121 1200.00 TN 36.40 RECYCLEDASPH CONC25 MMSUPERPAVE,GP 1 OR 43680.0
2, INCL BITUM

413-1000 7500.00 GL 0.95 BITUM TACK COAT 7125.0
432-0204 25000.00 SY 1.19 MILL ASPH CONC PVMT, 1 IN DEPTH 29750.0
441-0018 3700.00 SY 34.01 DRIVEWAY CONCRETE, 8 IN TK 125836.99
441-0104 24000.00 SY 22.49 CONCSIDEWALK4 IN 539760.0
441-0754 850.00 SY 37.90 CONCRETEMEDIAN,7 1/2 IN 32215.0
441-4030 4300.00 SY 33.75 CONC VALLEY GUTTER, 8 IN 145125.0
441-6012 4300.00 LF 14.66 CONCCURB& GUTTER,6 IN X 24 IN, TP 2 63038.0
441-6720 3000.00 LF 10.75 CONCCURB& GUTTER,6 IN X 30 IN, TP 7 32250.0
441-7011 8.00 EA 640.61 CURB CUT WHEELCHAIR RAMP TYPE A 5124.88
634-1200 77.00 EA 84.62 RIGHT OF WAY MARKERS 6515.74
641-1100 100.00 LF 28.43 GUARDRAIL,TP T 2843.0
641-1200 300.00 LF 11.48 GUARDRAIL,TP W 3444.0
641-5001 2.00 EA 433.02 GUARDRAILANCHORAGE,TP 1 866.04
641-5012 4.00 EA 1426.54 GUARDRAILANCHORAGE,TP 12 5706.16

Section Sub Total: 1$2339,064.89

Section MAJOR STRUCTURES
Item Number Quantity Units Unit Price Item Description Cost

500-3201 500.00 Ci 307.24 CLASS B CONCRETE,RETAININGWALL 153620.0
515-2015 300.00 LF 29.00 GALVSTEELPIPE HANDRAIL- 8700.0
621-6202 510.00 LF 212.00 CONCRETESIDE BARRIER,TP 2-SB 108120.0

Section Sub Total: $270,440.00

Section DRAINAGE
Item Number Quantity Units Unit Price Item Description Cost

550-1240 500.00 LF 32.52 STORMDRAINPIPE, 24 IN, H 1-10 16260.00
610-5705 5.00 EA 227.86 REMCATCHBASIN 1139.30
611-8000 107.00 EA 1466.12 ADJUSTCATCHBASINTO GRADE 156874.84
611-8040 10.00 EA 638.46 ADJUST DROP INLET TO GRADE 6384.6
611-8050 35.00 EA 610.26 ADJUST MANHOLE TO GRADE 21359.1
668-1100 5.00 EA 1727.53 CATCHBASIN GP 1 8637.65
668-2100 5.00 EA 2044.86 DROP INLET,GP 1 10224.3
668-3300 5.00 EA 2642.83 SAN SEWERMANHOLE,TP 1 13214.15

Section Sub Total: $234,093.94

Section EROSION
Item Number Quantity Units Unit Price Item Description Cost

163-0232 5.00 AC 458.81 EMPORARYGRASSING 2294.05
163-0240 5.00 TN 190.99 MULCH 954.95

163-0530 37000.00 LF 2.28 CONSTRUCTANDREMOVEBALEDSTRAWEROSION
84360.0CHECK

163-0550 50.00 EA 174.84 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP 8742.0
165-0070 18500.00 LF 1.25 MAINTENANCE OF BALED STRAW EROSION CHECK 23125.0
165-0105 50.00 EA 76.29 MAINTENANCE OF INLET SEDIMENT TRAP 3814.50
167-0100 18.00 MO 955.65 WATERQUALITYMONITORING 17201.7
167-1000 2.00 EA 2310.72 WATERQUALITYMONITORINGANDSAMPLING 4621.44
700-6910 7.00 AC 754.30 PERMANENTGRASSING 5280.09
702-9020 34000.00 SY 2.47 MULCH 83980.0

Section Sub Total: $234,373.74



Detail Estimate: Cost Estimate Report Page 20f2

Total Estimated Cost: $5,734,431.94

Subtotal Construction Cost

E&C Rate 10.0%

$5,734,431.94

$573,443.19

Inflation Rate 5.0 % @ 2.0 Years $646,557.20

Right Of Way

ReImb. Utilities

$6,954,432.34

$590,000.00

Total Construction Cost

$679,000.00

Grand Total Project Cost $8,223,432.34

hH_. /I+~~~~+,) rI~+ ~+~+~ ~~ ..~tr\~+~:I~L"~+:-~+~ In_:_+L"~+:_~+~ n ~- ~~ :~- c" ~ '~AAC

Item Number Quantitv Units Unit Price Item Description Cost
653-0110 110.00 EA 50.92 HERMOPLASTIC PVMT MARKING, ARROW, TP 1 5601.2
653-0120 118.00 EA 56.38 HERMOPLASTICPVMTMARKINGARROW,TP 2 6652.84
653-0130 5.00 EA 71.83 HERMOPLASTICPVMTMARKING,ARROW,TP 3 359.15
653-0150 1.00 EA 94.38 HERMOPLASTIC PVMT MARKING, ARROW, TP 5 94.38
653-0160 78.00 EA 97.00 HERMOPLASTIC PVMT MARKING, ARROW, TP 6 7566.0
653-0170 5.00 EA 78.20 HERMOPLASTIC PVMT MARKING, ARROW TP 7 391.0
653-0210 47.00 EA 88.07 HERMOPLASTIC PVMT MARKING, WORD TP 1 4139.29
653-1704 3400.00 LF 3.18 HERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE 10812.0
653-1804 39000.00 LF 1.47 HERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITE 57330.0
653-2501 5.00 LM 924.47 HERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 4622.35
653-3501 5400.00 GLF 0.14 HERMOPLASTICSKIP TRAFSTRIPE. 5 IN, WHITE 756.00
653-4501 14.00 GLM 550.44 HERMOPLASTICSKIP TRAFSTRIPE, 5 IN, WHITE 7706.16
653-6004 100.00 SY 2.39 HERMOPLASTICTRAFSTRIPING, WHITE 239.0
654-1003 1000.00 EA 3.19 RAISEDPVMTMARKERSTP 3 3190.0

Section Sub Total: $109,459.37

Section MISCELLANEOUS
Item Number Quantitv Units Unit Price Item Description Cost

009-3500 1.00 Lump 450000.00 LANDSCAPING 450000.0Sum
441-9999 16000.00 SY 52.00 STAMPEDCONCRETE 832000.0
647-1000 1.00 LS 305000.00 RAFFICSIGNALINSTALLATIONNO - 305000.0
682-9030 1.00 LS 900000.00 LIGHTINGSYSTEM 900000.0

999-4000 1.00 Lump 60000.00 SITE FURNITURE 60000.0Sum
Section Sub Total: $2,547,000.00
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NOTICE OF LOCATION AND DESIGN APPROVAL

CSHPP-0007-00(131), DeKalb County
P. I. No. 0007131

Memorial Drive Streetscaping Phase III

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department of
Transportation has approved the Location and Design of the above project.

The proposed project is located along Memorial Drive/(SR 10) in northern, unincorporated DeKalb
County, Georgia, Land Lot 43,68,69, 70, 71, 72, 90, and 91. This project connects to both the northern
project limits of SRlO Memorial Drive Streetscaping Phase IE [HPP-OOMS(376)].

JUNe 21-,ute"Date of Location Design Approval:

Proposed improvements will consist of streetscaping improvements such as sidewalks, landscape design,
lighting, benches, and other pedestrian amenities to improve safety for residents and area businesses; and
minor traffic management improvements such as lengthening left turn lanes, adding right turn lanes at
select locations, and construction of raised stamped concrete medians.

Drawings or maps or plats of the proposed project as approved are on file and are available for inspection
at the Georgia Department of Transportation (5025 New Peachtree Road, Chamblee, Georgia 30341). Or,
any interested party may obtain a copy of the drawings or maps or plats by writing to the Georgia
Department of Transportation, No.2 Capitol Square, Atlanta, Georgia 30334 and paying a nominal cost
therefore.

Any written request to this notice SHOULD include the PROJECT AND PI NUMBERS AS NOTED AT
THE TOP OF THIS NOTICE AND may be referred to:

Thomas Parker, Area Engineer
Georgia Department of Transportation
805 George Luther Drive

Decatur, Georgia 30032
E-mail: thom.varker@dot.state.ga.us
Phone: (404) 299-4386

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a
nominal fee and requesting in writing to:

Mike Lobdell, P.E.
District Preconstruction Engineer
District Seven
Georgia Department of Transportation
5025 New Peachtree Road
Chamblee, Georgia 30341
E-mail: mike.lobdell@dot.state.ga.us
Phone: 404-463-4947

Any written request or communication in reference to this project or notice should include the Project and
P.I. Numbers as noted at the top of this notice.



Concept Team Meeting Summary
Memorial Drive Streetscape Phase III (SR10)

CSHPP-0007-00(131)
P.I. No. 0007131
DeKalb County

Project Limits: Woodcroft Road to Goldsmith Road

Date: March 23, 2005, 10:00 A.M.
Location: District Seven Preconstruction Conference Room, Archives Building

Atlanta, Georgia

The Concept Team Meeting was held to elicit comments from interested parties on the proposed
improvements to Memorial Drive (SRlO) related to the Memorial Drive Streetscaping Phase III.
The meeting was held at the GDOT District 7 offices in the Archives Building in Atlanta.

Introductions and Project Overview
1. Mr. Chris Woods of GDOT chaired the meeting and asked the attendees to identify

themselves and whom they represent. Mr. Woods asked JJG to take minutes of the
meeting. The attendees are listed at the end of this meeting summary.

2. Mr. Ken Anderson of JJG identified the project limits and general existing design
features including range of existing right-of-way widths, opening year and design year
traffic projections, and proposed improvements including sidewalks, turn lane
adjustments, and aesthetic streetscape improvements. Also identified were related and
adjacent projects, the accident history, the concept cost estimate and funding limitations,
and the philosophy used in development of the concept in order to reduce the overall
construction cost. The need and purpose statement was briefly introduced.

3. Mr. Anderson then overviewed specifics of the project by going over the concept layout
drawings developed by JJG. Features noted were lO-ft sidewalks from project beginning
to Memorial College Drive, then 6-ft sidewalks easterly to project end. The sidewalk was
further reduced at specific locations to avoid lengthening existing box culverts and to
avoid impacting parking at the Hairston Village shopping center. Locations of existing
retaining walls and of proposed retaining walls, new right-turn lanes and extension of
existing right-turn lanes, extension of existing left turn lanes, and elimination of slip
ramps were identified.

Comments, Questions and/or Issues
4. Mr. Chris Woods asked then asked attendees for comments, questions and/or issues. The

following items were further discussed.

5. The proposed sidewalk along the north side at Hairston Village was identified as less than
5-ft wide. Mr. Harry Graham and Mr. Mike Lobdell requested that a minimum 5-ft
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County: DeKalb

sidewalk be provided. Options include reducing the existing 12-ft turn lane to ll-ft, or
shifting the location of the existing/proposed retaining wall to achieve additional width
by decreasing the adjacent head-in parking spaces length. General consensus favored
reducing the right-turn lane width.

6. Ms. Sharon Witherspoon recommended moving utility poles outside the clear zone.
There also was discussion on funding considerations. Mr. Dale Petticord of Georgia
Power agreed to research prior rights and provide a ball-park estimate of moving the
power lines and poles within four months of this meeting date. It was noted that there
may be locations of available existing right-of-way for the relocations. Georgia Power
requested the consideration of DeKalb County in getting permanent easements to include
the power lines relocations, so that property owners would not be requested for separate
easements for sidewalk improvements and utilities relocation.

7. Mr. Brian Leavell of Atlanta Gas Light indicated that locations of retaining walls would
be the most likely to result in conflicts, but also indicated that this project appeared to
have minimal impact to AGL utilities, and less impact than Memorial Drive
Streetscaping Phase II.

8. Mr. John Little of DeKalb County Water & Sewer questioned whether the water valves
and meter boxes would be adjusted to grade if they fell within the limits of the sidewalk,
or if they would be relocated to the back of the sidewalk and/or near the right-of-way
limits. Mr. Little indicated that the County legal staff has previously advised that the
County cannot install meter boxes on private property. Mr. Chris Woods indicated the
most efficient way of making the adjustments would be to have the roadway contractor
do the work, and for the County to reimburse GDOT for the cost. There was discussion
about meter box style/type, and GDOT indicated it would research possible changes. Mr.
Little suggested that either GDOT or DeKalb Public Works request DeKalb W &S to
investigate better options to the existing meter box style/type.

9. Ms. Zanda Montgomery asked how the project would impact the Johnson Goldsmith
Mattox cemetery. Mr. Anderson indicated that the cemetery was located above grade
behind an existing concrete retaining wall, and that the proposed sidewalk would abut to
the face of the retaining wall.

10. Mr. Marshall Troup requested that DeKalb County prepare an updated/revised Project
Management Agreement with new project numbers; multiple projects can be listed in the
PMA.

Review of the draft Concept Report
11. Following are comments, questions, and/or direction pertaining to the Concept Report:

. Cover - use more specific inset map
Project Map - lighten up the background of the Project Map
Text throughout - convert italicized text to normal font

.

.
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. Page 3 - Need and Purpose: Revise the Need and Purpose to provide emphasis
that this is a streetscaping enhancement project with limited operational-related
improvements. Use substitute language for "operational efficiency". Identify the
location of the pedestrian fatality.
Page 4 - Description of the Proposed Project: clarify that the pedestrian fixtures
are pedestrian light fixtures (Mr. Graham noted that there will be a large number
of pedestrian light fixtures on the project). Indicate the intersections where left
turn lanes are being extended, where right turn lanes are being extended, and
where right turn lanes are being added.
Page 7 - Utility involvements: Delete City of Atlanta/City of Atlanta Public
Works. Add MCI, Georgia Power Transmission, DeKalb County Traffic
Engineering, and DeKalb County Public Works.
Page 8 - Coordination: add MART A to the list of coordination regarding Bus
Rapid Transit. Add the other sidewalk projects to the list of other projects in the
area. Mr. Troup will provide the project numbers and PI numbers for those
projects.
Page 8 - Scheduling: Revise timeframes to the following - environmental
process 6-8 months; purchase right-of-way - 12-14 months.
Page 8 - Notes: Add statement that the design of Phase III is being coordinated
with Phases lA, IB, and II regarding aesthetic treatments and features.
Attachments: Remove the traffic volume diagrams and the Level of Service
Summaries.

Attachment: Notice of Location and Design Approval - identify Mike Lobdell as
District Preconstruction Engineer.

.

.

.

.

.

.

.

12. If you have any correction or comments, please fax or email them to Ken Anderson, JJG,
at fax 678-333-0324 or email kanderson @jjg.com .
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Name Representing Phone Number

Distribution: Attendees

Mike Lobdell GDOT 404-463-4947 mike.lobdell@dotstate.ga.us
Chris Woods GDOT 404-463-4947 chris. woods@dotstate.ga.us
Sam Woods GDOT 404-463-4947 sam. woods @dotstate.ga.us
Sharon Witherspoon GDOT Utilities 404-463-4953 sharon. witherspoon @dotstate.ga.us
Harry Graham GDOT Traf Ops 404-463-4961 harry .graham@dotstate.ga.us
Steve Walker GDOT 404-656-5427 steven. walker@dotstate.ga.us
Scott Lee GDOT 404-463-4947 scott.lee@dotstate.ga.us

Marshall Troup GDOT 404-463-4947 marshall. troup@dotstate.ga.us
Zanda Montgomery GDOT Environ 404-463-4947 zanda.montgomerv @dot.state.ga. us
Eric Shultz GDOT Maint eric. shultz@dot.state.ga.us
David Pelton DeKalb Co 770-492-5223 dwpelton @co.dekalb.ga.us
John Little DeKalb Co W &S 770-621-7256 ihlittle@co.dekalb.ga.us
Nikki Reutlinger PBS&J 770-933-0280 ngreutlinger@pbsj.com
Donna Via Georgia Power 770-426-6182 dtvia@southemco.com
Dale Petti cord Georgia Power 404-506-4425 dapettic @southemco.com
Brian Leavell AGL Resources 404-584-4702 bleavell @aglresources.com
Ken Anderson JJG 678-333-0642 kanderson@jjg.com
Beth Ferland JJG 706-353-2868 bferland@jjg.com
Harris Robinson JJG 678-333-0431 hrobinson@iig.com
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Memorial Drive Streetscape, Phase III
Project Number: CSHPP-0007-00(131)

County: DeKalb
P. I. Number: 0007131

Federal Route Number: N/A
State Route Number: 10
41

PROJECT
LOCA nON

Recommendation for approval:

DATE W5 ?Jt//~
Project Manager

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and/or the State Transportation

Improvement progra: (STIP). /7 II /J/k/
DATE ;-L~~5 V~/~2fcL-

DATE

State Financial Management Administrator

DATE

State Environmen~l/Location Engineer

DATE

DATE ~
DATE

Project Review Engineer

CncePtRepoft-Ml1~/o~ r ~ ~;;4-Af'C>ote:I6J/,-~
/~~ 7f~ -
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

SUBJECT:

P.I.No. 0007131 OFFICE: Environment/Location
// -,

r--T DATE: June 1, 2005
/)AIJ~
i{e Environm

ssistant Direc1

PROJECT CONCEPT REPORT
CSHPP-0007-00(131) / DeKalb County
S.R. 10/ Memorial Drive
Woodcroft Rd. to Goldsmith Rd.

FILE:

FROM:

TO:

The above subject concept report has been reviewed. This Office has no comment at this time.

If you have any questions, please contact me at (404) 699-4401.

HDK/lc

Attachment

cc: Brian Summers
Bryant Poole
Keith Golden
Joe Palladi
Jamie Simpson

~
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Memorial Drive Streetscape, Phase III
Project Number: CSHPP-0007-00(131)

County: DeKalb
P. I. Number: 0007131

Federal Route Number: N/A
State Route Number: 10

PROJECT
LOCATION

Recommendation for approval:

DATE W5 7It/~~,
Project Manager

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and/or the State Transportation
Improvement Program (STIP).

DATE
State Transportation Planning Administrator

DATE

DATE -5.3'- d[;

DATE

DATE ~
DATE

Project Review Engineer

Concept Report - May 17, 2005
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Memorial Drive Streetscape, Phase In
Project Number: CSHPP-0007-00(131)

County: DeKalb
P. I. Number: 0007131

V~d/4,
Project Manager

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and/or the State Transportation
Improvement Program (STIP).

Recommendation for approval:

DATE W5

PROJECT
LOCATION

DATE

DATE t-J- Ur

DATE

State EnvironmentallLocation Engineer

DATE

DATE ~
DATE

Project Review Engineer

. Concept Report-May 17,2005
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Memorial Drive Streetscape, Phase In
Project Number: CSHPP-0007 -OO(131)

County: DeKalb
P. 1.Number: 0007131

PROJECT
LOCATION

JJt/~~
Project Manager

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and/or the State Transportation
Improvement Program (STIP).

Recommendation for approval:

DATE sjHft5

DATE

State Transportation Planning Administrator

DATE

State Financial Management Administrator

DATE

State Environmental/Location Engineer

DATE

DATE ~
0;13/0)

District h11gHleer AJ1'

~ ~ '/'--</V--e ./ZA-'~ -4. c . ~.

Project Review Engineer

DATE

Concept Report - May 17, 2005
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District 7

PROJECT CONCEPT REPORT

Project Number: CSHPP-0007-00(130)
County: DeKalb

P. I. Number: 0007130

Federal Route Number: N/A
State Route Number: SR 154

City Street Number: N/A

Memorial Drive (SR 154) Streetscapes Phase II
Description: Streetscape designs and intersection improvements of SRI 54/Memorial

Drive from SRI 55/Candler Road to Mountain Drive.

Recommendation for approval:

DATE ~ /A/~
Project Manager

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Program (RTP) and the State Transportation
Improvement Program (STIP).

State Transportation Planning Administrator

Office of Financial Management Administrator

Project Review Engineer

DATE

DATE

DATE

DATE S '25 of

DATE
(( cr!o

DATE


